

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$450,000.00	01/27/11 (Council) -- Preliminary Engineering Report
\$1,100,000.00	08/22/13 Proposed (Council) -- Amendment for Design and Bid Document Services
<i>\$1,550,000.00</i>	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$ 381,071.04	11/15/2011 -- Original Professional Services Agreement for Preliminary Design Services
\$1,061,226.34	Proposed -- SA #2 -- Design and Bid Document Preparation
<i>\$1,442,297.38</i>	<i>Total Contract Expenditures</i>