

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$700,000.00	02/17/2011 (Council) -- Professional Transit and Environmental Planning Services
\$53,000.00	02/17/2011 (Administrative Authority)
\$800,000.00	Proposed (Council) -- Amendment for Additional Planning Services
<hr/>	
\$1,553,000.00	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$274,438.64	11/10/2011 -- Original Agreement for Professional Planning Services
\$231,291.85	12/18/2012 -- SA # 1 – Revised Scope to Provide Detailed Corridor Analysis consistent with the Federal Transit Administration’s Revised Process
\$172,011.21	07/17/2013-- SA # 2 – Increased Participation of Transit Professional
(\$12,986.07)	Pending -- SA # 3 – Additional Scope for Technical Support
\$800,000.00	Proposed -- SA # 4 – Continued Analysis of Corridor, Mode and Alignment Evaluation
<hr/>	
\$1,464,755.63	<i>Total Contract Expenditures</i>