AUTHORIZATION HISTORY

AMOUNT	DATE DESCRIPTION
\$1,500,000.00	12/06/07 (Council) - Original Council Approved Professional Services Agreement
\$270,000.00	08/29/13 Proposed (Council) Amendment for Additional Design Services
\$1,770,000.00	Total Contract Authorization

CONTRACT HISTORY

AMOUNT	DATE DESCRIPTION
\$1,500,000.00	12/06/07 Original Council Approved Professional Services Agreement
\$270,000.00	08/29/13 Proposed SA#1
\$1,770,000.00	Total Contract Expenditures