

2012 Bond Program Proposition 16

Program Overview



2012 Bond Program Proposition 16

Park Patrol / Rangers Joint Use Facility

- In 2011 Austin Police Department and Parks and Recreation signed a MOU establishing a partnership to develop a joint use facility.
- The project proposes a joint use facility to provide policing services in the Central Parks Corridor.
- In November 2012 voters approved \$2.0 Million to fund a joint use facility in the Central Parks Corridor.
- PARD identified the Nash Hernandez as an existing facility that can be utilized for joint use.
- The Nash Hernandez Building is 10,000 SF in size and requires extensive renovation.
- The facility will pursue a LEED – CI Silver Certification.
- The schedule is 24-Months and will be delivered by the traditional Design-Bid-Build method.




**Bond Oversight Committee
2012 G.O. Bond Program Overview
January 15, 2014**

2012 Bond Program Proposition 16

Mounted Patrol Facilities


- October 2010 Council authorizes the purchase of 88.76 Acres located at 11400 McAngus Rd. Austin Texas, 78617.
- The project proposes equestrian accommodations in a campus setting, office facilities, and training facilities for APD's Mounted Patrol Unit.
- In November 2012 voters approved \$3.66 Million to fund the Mounted Patrol Facilities Project.
- The project will pursue a LEED Silver Certification.
- The project schedule is 24 Months and will be developed via the traditional Design-Bid-Build process.
- A CoA Rotation List Architect has been selected and negotiations are underway for the design portion of the work..



Bond Oversight Committee
2012 G.O. Bond Program Overview
January 15, 2014

Land Acquisition Region 2 Adam Sector

- ** Area – 2012 Estimate



**Bond Oversight Committee
2012 G.O. Bond Program Overview
January 15, 2014**

2006 Bond Program Proposition 7

Public Safety Training Academy

- November 2006 voters approved \$23M to expand the Public Safety Training Academy .
- The existing facility located at 4800 Shaw Lane was expanded to include a 50,000 SF two story classroom building, a 38,000 SF pistol range, a new skid pad, new obstacle course and burn building upgrades .
- The facilities are designed as a campus setting, share infrastructure and can accommodate 2-3 separate Public Safety related training functions,
- The project also features a bio-filtration pond, a new gym, a new running track and attained LEED Silver designation.
- Substantial completion and move-in occurred January 2011.



Bond Oversight Committee
2012 G.O. Bond Program Overview
January 15, 2014

2006 Bond Program Proposition 7

Municipal Court / NE Substation

- The project proposes that the Municipal Court & NE Substation share a site on IH 35 and St. Johns Avenue for new facilities.
- In June 2006 the Bond Advisory Committee included \$16M for the Court project and \$7M for the Substation in the November 2006 bond election.
- In November 2007 Council authorized the purchase of the Home Depot facility in an amount not to exceed \$8.1M.
- In November 2007 Council passed Resolution 20071129-046 that requires the project to meet all provisions of Subchapter E of Chapter 25-2 of the Land Development Code, with the enhancement that all City building projects within the urban roadway boundaries be built to Core Transit Corridor streetscape standards.
- In June 2012 the City had \$13.4M in available funds for design and construction.



N/E Substation Artistic Rendering



Bond Oversight Committee
2012 G.O. Bond Program Overview
January 15, 2014

2006 Bond Program Proposition 7

Questions?



Bond Oversight Committee
2012 G.O. Bond Program Overview
January 15, 2014