

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$4,000,000	06/04/15	(Council) – Professional Services Agreement with Energy Engineering Assoc., Inc. dba EEA Consulting Engineers
\$58,000	06/04/15	(Administrative Authority)
\$951,720	04/26/18	Proposed (Council) – Additional funding for professional engineering services
\$5,009,720		Total Contract Authorization

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,098,733.70	08/26/15	Professional Services Agreement with Energy Engineering Assoc., Inc. dba EEA Consulting Engineers
\$62,527.07	05/24/16	SA #1 – Additional Engineering Services to increase the plant capacity
\$7,353.27	07/08/16	SA #2 – Additional Engineering Services for additional geotechnical Investigation
\$123,791.21	09/16/16	SA #3 – Additional Engineering Services for the generation of Site Development Permit drawings and application for the Site Development Permit
\$1,845,688.52	12/15/16	SA #4 – Additional Engineering Services to perform Design services through construction solicitation
\$20,000.00	04/11/17	SA #5 – Additional Engineering Services to coordinate with Art in Public Places and Union Pacific Rail Road
\$43,626.97	05/18/17	SA #6 – Additional Engineering Services for design and permitting for the existing on-site chilled water lines
\$1,513,396.13	04/26/18	Proposed – SA #7 – Additional funding for professional engineering services
\$4,715,116.87		Total Contract Expenditures