

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$13,000,000.00	11/19/15	Professional Services agreement for architectural services
\$58,000.00	11/19/15	Administrative Authority
\$2,500,000.00	06/14/18	Proposed (Council) – Architectural Services for new ABIA Employment Center
\$15,558,000.00		Total Contract Authorization

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$2,740,758.17	04/01/16	Professional Services agreement for architectural services
\$7,375,099.93	03/08/17	SA #1 – Phase B Design Services
\$387,227.00	11/15/17	SA #2 – Additional Phase B Design Services: electrical for LED Roadway signage, solar system infrastructure, revenue control system upgrade
\$10,503,085.10		Total Contract Expenditures