

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$350,000.00	07/29/10 (Council) -- Original Authorization for Schematic Design and Design Phase Services
\$90,000.00	Proposed (Council) – Proposed Authorization for Additional Funding for Design Phase and Design-Build Services
<hr/>	
\$440,000.00	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$95,947.00	09/20/10 – Original Contract for Schematic Design Services
<hr/>	
\$95,947.00	Total Contract Amount