

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,000,000	06/09/16	(Council) – Original Professional Engineering Services
\$58,000	06/09/16	Administrative Authority
\$2,400,000	11/09/17	Proposed (Council) – Funding for additional Construction Phase Services
\$3,458,000	Total Contract Authorization	

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$866,617.20	07/25/16	Original Professional Services Agreement
\$132,458.90	02/10/17	SA #1 – Additional Construction Phase Services
\$2,259,727.77	11/09/17	Proposed – SA #2 – Funding for additional Construction Phase Services
\$3,258,803.87	Total Contract Expenditures	