

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$2,500,000.00	07/29/20	(Council) – Initial Authorization for professional design services
\$1,400,000.00	06/03/21	Proposed (Council) – Additional Authorization for the completion of professional design services
\$4,200,000.00	<i>Total Contract Authorization</i>	

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$312,430.99	11/16/2020	Professional Services Agreement for Phase A: Preliminary Phase Services
\$3,451,878.75	(Proposed)	SA # 1 – Increased funding for Phase B: Design Phase Services, Phase C: Bid-Award-Execution Phase Services, Phase D: Construction Phase Services, and Phase E: Post-Construction Phase Services
\$3,746,309.74	<i>Total Contract History</i>	