

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$12,200,000.00	02/20/20	(Council) – Design Build Award – SpawGlass Contractors
\$61,000.00	02/20/20	Administrative Authority Proposed (Council) – Additional authority to negotiate a construction
\$5,975,000.00	09/01/22	Guaranteed Maximum Price
\$18,236,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$418,490.93	06/30/20	Initial Contract Agreement – Preliminary Design Services
\$42,780.02	03/02/21	SA #1 – Additional survey work
\$1,178,254.34	08/16/21	SA #2 – Design Services
\$1,639,525.29	<i>Total Contract History</i>	