CONTRACT SUMMARY

Description	Action	Amount
Original contract	Purchase of Radio Frequency Fueling System	$194,710
Proposed Amendment No. 1	Increase contract amount to cover additional parts	$ 86,860
	Revised Total Amount	$281,570