AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
$750,000.00	02/13/2014	(Council) – Professional Engineering Services
$57,000.00	02/13/2014	(Administrative Authority) – FY 2014-2015
$810,000.00	08/03/2017	(Council) – Amendment for Additional Design and Construction Phase Services
$783,000.00	11/29/2018	Proposed (Council) – Amendment for Additional Design and Construction Phase Services
$2,400,000.00	*Total Contract Authorization*	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
$707,518.00	02/13/2014	Original Professional Services Agreement for Preliminary Design Services
$95,880.00	04/06/2015	SA #1 – Additional Design and Construction Phase Services
$474,573.40	09/01/2017	SA #2 – Additional Design and Construction Phase Services
$34,422.00	12/12/2017	SA #3 – Additional Design Phase Services
$135,547.00	09/07/2018	SA #4 – Additional Design and Construction Phase Services
$783,000.00	11/29/2018	Proposed – SA #5 – Additional Design and Construction Phase Services
$2,230,940.40	*Total Contract Expenditures*	