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ATTACHMENT 4 
 

QUALITY CONTROL PLAN (QCP) 
 
 

Definitions 
 
Quality Assurance 
A comprehensive program that verifies a facility, structure, system or component will 
perform satisfactorily and safely in service.  A recognized benchmark for quality 
assurance programs is ISO 9000/9001. 
 
Quality Control 
The process of identifying and applying appropriate technical and professional standards 
when producing project design documents that meet or exceed the user's requirements. 
 
Constructability 
A review process using experienced personnel with extensive construction knowledge 
early and throughout the design phase to ensure projects are buildable, practical, and 
consistent with current construction practices while also being cost effective, biddable, 
and maintainable. 
 
Due Date: 
 
The Consultant must submit the QCP plan for the Owner's approval within fourteen (14) 
calendar days following the Owner's issuance a Notice to Proceed to the Consultant. 
 
Required Elements of QCP Plan (Sec. 1.3 of PSA) 
 

Management Philosophy 
1 The QCP specifies how the organization's technical management philosophy supports 

its commitment to quality 
 

Needed:  Certification by consultant firm's Board of Directors, president, owner, 
managing partner, or other executive-level staff that, to ensure quality of design 
products:   

 
(a) firm is committing adequate manpower and resources 

 
(b) Project Design Team (PDT) is accountable to Independent Technical Review 

Team (ITRT)                                
 

(c) Management and the PDT will emphasize quality control during the production 
of design documents 

 
(d) Management and the PDT will establish internal quality checks and reviews 

 
(e) Management and the PDT will assess independent quality control's contribution 

to the quality of design documents 
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Management / Organization Structure 

2 The QCP specifies: 
 
 who manages the Independent Technical Review Team (ITRT) (internal or external 

to the design consulting firm) 
 if the ITRT is internal to the design consulting firm, that the ITRT is independent of 

the Project Design Team (PDT) 
 the ITRT reports to a management level the same or higher than the PDT 
 interrelationships of management, PDT, and ITRT (including all consultants 
 

Needed:   
 

(a) An organization chart depicting the relationships of all parties noted above, 
identifying them by name and describing each person's responsibilities on the 
design project   

 
(b) Resumes for members of the ITRT 
 

Quality Control Procedures 

3 The QCP specifies 
 

 management and control of design and QCP documents 
 

Needed:  
 

(a) Statement that access to design and QCP documents will be controlled    
 

(b) Procedures are defined to identify and track versions of documents   
 

(c) Document control plan    
 

(d) Also refer to "Documentation" section below    
 

4  internal and external communications, including an Issue Follow-Up Plan 
 

Needed: 
 
(a) description of management of QCP communications with all parties 
 
(b) Issue Follow-Up Plan to track problems identified and their resolution 
 

5  design coordination 
 

Needed:  Procedure must describe: 
 
(a) relationships, accountability, authority, and responsibilities within the Project 

Design Team 
 
(b) efforts to achieve interdisciplinary coordination 
 

6  design checks and reviews, specifically addressing: 
 

 correct application of methods 
 validity of data and assumptions 
 accuracy of calculations 
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 complete documentation 
 testing, modeling, assumptions, calculations, text & graphical presentations in 

all documents 
 special project components 
 compliance with all applicable guidance, standards, regulations, codes & laws 
 ensuring project is biddable, constructible and operable as well as 

environmentally compliant 
 

Needed:   
 
(a) types, intervals and frequency of reviews 
 
(b) identification of applicable guidance, standards, codes, specifications and laws 
 
(c) methodology for addressing constructability 
 
(d) description of testing, modeling, development of assumptions, calculations, and 

presentation methods in design documents to meet design criteria and 
standards of professional practice 

 
(e) methodology for identifying and addressing all appropriate environmental 

requirements 
 

7  independent technical reviews, specifically ensuring: 
 

 seniority and technical qualifications of Independent Technical Review Team 
(ITRT) members and their separation from the Project Design Team (PDT) 

 concepts, assumptions and procedural details are accurate, appropriate and 
fully coordinated 

 examination of appropriate alternatives 
 definition and scoping of problems, issues and opportunities 
 validity of analytical methods 
 results and recommendations are reasonable, comply with all requirements, 

and are supported by the documents 
 any deviations from policy, guidelines or standards have been identified and 

approved by the appropriate parties 
 design documents result in project that is biddable, constructible, operable, 

environmentally sound, and cost-effective 
 design products meet City's needs 

 
Needed:   
 
(a) Description of how the Independent Technical Review Team (ITRT) will validate 

the quality of the Project Design Team's (PDT) products prior to submission to 
the PM 

 
(b) Identification of any design components that will require special quality reviews 
 
(c) checklists for review of each design element 

 

8  managerial plan to maintain continuity of QCP effort 
 

Needed: 
 
(a) description of how management will maintain required level of effort and quality 
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resources 
 
(b) contingency plan for replacement of key PDT and/or ITRT staff 

 

Documentation 

9 The QCP specifies: 
 

 records control plan for all internal review documents, associated comments and 
responses, describing that: 

 
 all documents retained in consultant's files 
 files are auditable and available to the City upon request 
 files are identified by document type and compiled according to a file index 

system 
 

Needed:  Details on all items listed above 
 

10  upon project completion, the consultant will certify compliance with the QCP 
 

Needed:  Consultant submits draft Consultant Statement of Technical Review  
 
(a) verifying compliance with the QCP and 
 
b) agreeing to identify and assess issues that arise during later project phases with 

respect to the QCP 
 
The Statement must be signed by the Project Design Team (PDT), the 
Independent Technical Review Team (ITRT), and the Principal (or other executive-
level official) of the consultant.  The consultant will provide the City all Issues 
analyses from later phases 

 

Schedule 

11 The QCP specifies that: 
 

 a design schedule showing the sequence of tasks to be completed within the time 
period specified by the City; must include 

 
 design submittal dates to City 
 project design team (PDT) reviews 
 Independent Technical Review Team (ITRT) reviews 
 time for revisions prior to submittals to City 
 time for City review of submittals 

 

 how all QCP measures will be tracked to avoid project delays 
 

Needed:  Items as described above 
 

 
 

 


