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Project overview

Turn-key solution for a arrivals only passengers terminal with an overall processing capacity of 440
Pax/h. The concept presents a modular building structure for 5 years operations that includes:

* HVAQC, lighting, CCTV, FIDS, * BHS reclaim carousels
Communications, PA system and fire * Customs Board Patrol and Federal Inspection
extinguishers Services counters
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Terminal exterior design
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Terminal — Key dimensions

Aluminum structure

* Width: 131,23 ft

* Length: 262,47 ft

» Side-height: 19,69 ft
» Center high: 25,33 ft
» Bay-distance: 16,40 ft
* Roof pitch: 5°

Frame

» Extruded anodized
aluminum profiles

Cover

« PVC white
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Terminal layout
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» BHS Make-up area: 800 m?> « Technical areas: 50 m?

» Sanitary facilities: 80 m? « Screening area: 400 m?
» Office space: 150 m?
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Passenger flow
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Project timeline

Austin Bergstrom International Airport
CapacityPlusTM - Formula One Race

ID  [Task Name Duration Start Finish '12]24 Jun 12[08 Ju1*12 [22 Jul "12 |05 Aug 1 [19 Aug "1 [02 Sep 1 [16 Sep "1 |30 Sep 1 [14 Oct '12[28 Oct"12[1
MIF|TISIWIS|ITIMIFITISW|S|TIMIFIT|SW[S|TIMIF[T|SwW|SITIMIF|TIsw|S|TIM|F]|
1 GateOne Project 108 days Fri 2906-12 Thu 01-11-12 [ -l
2 Binding offer submission 0 days Fri 29-06-12 Fri 29-06-12 & 29-06
3 Project award 0 days Sun 15-07-12 Sun 15-07-12 15-07
4 Project final revision 1wk Sun 15-07-12 Thu 15-07-12
L3} Engineering and design 3 wks Fri 20-07-12 Fri 03-08-12 7
5] Purchasing and manufacturing T whs Wed 25-07-12 Tue 28-08-12 (i }
7 Transport 4 wks Fri 24-08-12 Tue 18-09-12 (E Jl
8 Installation activities 5wks Wed 19-09-12 Tue 23-10-12 {
g Commissioning 2 wks Wed 17-10-12 Tue 30-10-12 L;é
10 Testing 2 days Wed 31-10-12 Thu 01-11-12]
11 Project handover and start of 0 days Thu 01-11-12 Thu 01-11-12 & 01-11
operafion
Task [ Milesione & External Tasks ———— 3
Project: Austin GateOne Project . .
D;?{:z Wegzoljos:i]ez ne Froe Spilit T Summary — External Milestone ¢
Progress [ Project Summary UF————0) Deadline a1
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